
CONSTRUCTION PHASE -  EROSION CONTROL & MAINTENANCE 
Person Responsible   ames MacDonald, 10 Main Street, Maynard, MA  781 307 1684 

1. As per the construction schedule of 20 months, the 1st month will provide the erosion
control fence and wattle rolls at the limit of wor  along all property lines.

2. The excavation will be done for the rear retaining wall and the wall will be built.
3. The erosion control drainage swale will be prepared as the bac fill progresses.
4. This will follow the removal of paving and demolition of the existing house. The site

slopes to bac  at average 3% grade shedding all its runoff to the drainage swale.
5. The swale and the west side green strip will be seeded with the seed mix for the period of

20 months.
6. The growing plants will stabilize the swale.
7. The east side easement strip will be mulched and will remain accessible to utility company

during construction.
8. During the construction period the swale will be maintained green and remain clear and no

staging will be done over it.
9. The two leaching fields will be installed following the building foundation.

10. After the roof of the building is completed in about 5th month the roof runoff will be
diverted to the upper leaching filed.  The site runoff will continue to drain to the swale.

11. The swale will be bac filled to allow paving.
12. The site will be paved in the 18th month.  The driveway runoff will be diverted to the catch

basin grate and trench drain.
13. The extra wattle rolesand 25ft fo silt fence will be stored at sire for emergency repair in

heavy storm id any of the silt fence is compromised.


